

# MO&DA Update

- MO&DA Organization plan (#66, complete)
  - Hiring plan: J. Lee & R. Olling (on board ~Aug 01) V. Makarov (~Oct 01). Also Fed. Term Positions, Career Positions
- Formation of MO&DA WG with charters (#41, complete)
  - Configuration control, coding standards, and development methodology (Bangert)
  - CCD Tests (Monet)
  - Mission Simulators (Gaume, acting)
  - Input Catalog (Urban)
  - Pipeline: Algorithms & Development (Gaume)
  - EG/ICRF tie (Fey)
  - Data Rate / Data Content (Johnson chair data rate, Horner data content)
  - Clock Accuracy (Johnston)

# MO&DA Update

- **Software Development Plan** (#67, complete)
  - “FAME Software Management Plan” (v2), Living document, but “complete” for now.
- **Web Site (Fame Electronic-Services)** (#40, past due)
- **Data Model Adopted** (#68, 1 July)
  - Living document
- **Pipeline Organized, Designed** (top level flow chart) (#71,73)
- **Strawman algorithms formulated** (#74, 15 October)
- **Prototype Software (scratch code)** (#75, 01 March 2001)